SENTINEL RA · REGULATORY AFFAIRS OPERATIONS & SUBMISSION TELEMETRY

SUB-2026-CARDIO-AI-04 — CardioPulse AI-Guided Ablation Catheter System (Class III / PMA & EU MDR Class III)

Vertical: medtech_ra
Evaluation Date: 2026-11-10

GATEKEEPER VERDICT: STATUTORY HOLD — DO NOT SUBMIT (REFUSE-TO-FILE / CRL BLOCKERS ACTIVE)

RTF / CRL Risk: 98% (8 active blockers)

DOSSIER READINESS	RA VS. UPSTREAM DELAY	CRL COST SHIELDED	MANUAL QA HOURS SAVED
61/100	0d / 23d	$4,212,000	51.5 hrs
Combined SLA + Cross-Check + Guidance	RA Core Team 100% On-SLA (23d upstream)	$1,035,000 upstream burn already logged	Automated cross-checks & chaser briefs

1. DEPARTMENTAL SLA & CRITICAL-PATH DELAY ATTRIBUTION

DEPARTMENT / PACKAGE	STATUS	DELAY SHARE	COMPLETENESS
CMC & Manufacturing PKG-CMC-301 · eCTD Module 3.2.P / MDR Annex II Sec 3	OVERDUE_INCOMPLETE	12d (52.2%)	58%
R&D & Software Engineering PKG-RND-204 · eCTD Module 4 / MDR Annex II Sec 4 (GSPR 17.2 & FDA 524B)	LATE_INCOMPLETE	7d (30.4%)	72%
Clinical Operations & Biostatistics PKG-CLIN-501 · eCTD Module 5.3.5 / MDR Annex XIV Clinical Evaluation (CER)	LATE_MISMATCH	4d (17.4%)	88%
Quality Assurance (QMS) PKG-QMS-102 · eCTD Module 1.12 / MDR Annex IX QMS Certificate	COMPLETE_ON_TIME	0d (0.0%)	100%
Regulatory Affairs (RA Core Team) PKG-RA-000 · eCTD Backbone / Gateway Publishing & Statutory QA	COMPLETE_ON_TIME	0d (0.0%)	100%

2. ECTD MODULES 1–5 CROSS-CHECK LINTER

Reconciled Across Modules (PASS)	2 checks
Technical Formatting Warnings (WARN)	1 check
Blocking Numerical / Lot Mismatches (FAIL)	3 checks

3. GLOBAL AGENCY GUIDANCE DRIFT RADAR

Compliant Frameworks (MDCG / ICH E6(R3))	2 active
Minor SOP Alignment Needed (MHRA)	1 active
Mid-Stream Blocking Gaps (FDA 524B / PCCP)	2 active