SENTINEL RA · REGULATORY AFFAIRS OPERATIONS & BLAME-SHIELD TELEMETRY

# SUB-2026-CARDIO-AI-04 — CardioPulse AI-Guided Ablation Catheter…

**Vertical:** medtech_ra
**Evaluation Date:** 2026-11-10

**GATEKEEPER VERDICT:** STATUTORY HOLD — DO NOT SUBMIT (REFUSE-TO-FILE / CRL BLOCKERS ACTIVE)

**RTF / CRL Risk:** 98% (8 active blockers)

| DOSSIER READINESS | RA VS. UPSTREAM DELAY | CRL COST SHIELDED | BURNOUT HOURS SAVED |
|---|---|---|---|
| 61/100 | 0d / 23d | $4,212,000 | 51.5 hrs |
| Combined SLA + Cross-Check + Guidance | RA Core Team 100% On-SLA (23d upstream) | $1,035,000 upstream burn already logged | Automated cross-checks & chaser briefs |

## 1. DEPARTMENTAL SLA & CRITICAL-PATH DELAY ATTRIBUTION

| DEPARTMENT / PACKAGE | STATUS | DELAY SHARE | COMPLETENESS |
|---|---|---|---|
| **CMC & Manufacturing**<br>PKG-CMC-301 · eCTD Module 3.2.P / MDR Annex II Sec 3 | OVERDUE_INCOMPLETE | 12d (52.2%) | 58% |
| **R&D & Software Engineering**<br>PKG-RND-204 · eCTD Module 4 / MDR Annex II Sec 4 (GSPR 17.2 & FDA 524B) | LATE_INCOMPLETE | 7d (30.4%) | 72% |
| **Clinical Operations & Biostatistics**<br>PKG-CLIN-501 · eCTD Module 5.3.5 / MDR Annex XIV Clinical Evaluation (CER) | LATE_MISMATCH | 4d (17.4%) | 88% |
| **Quality Assurance (QMS)**<br>PKG-QMS-102 · eCTD Module 1.12 / MDR Annex IX QMS Certificate | COMPLETE_ON_TIME | 0d (0.0%) | 100% |
| **Regulatory Affairs (RA Core Team)**<br>PKG-RA-000 · eCTD Backbone / Gateway Publishing & Statutory QA | COMPLETE_ON_TIME | 0d (0.0%) | 100% |

## 2. ECTD MODULES 1–5 CROSS-CHECK LINTER

| | |
|---|---|
| Reconciled Across Modules (PASS) | 2 checks |
| Technical Formatting Warnings (WARN) | 1 checks |
| Blocking Numerical / Lot Mismatches (FAIL) | 3 checks |

## 3. GLOBAL AGENCY GUIDANCE DRIFT RADAR

| | |
|---|---|
| Compliant Frameworks (MDCG / ICH E6(R3)) | 2 active |
| Minor SOP Alignment Needed (MHRA) | 1 active |
| Mid-Stream Blocking Gaps (FDA 524B / PCCP) | 2 active |